



Department of Computer Science University of Management and Technology

Week 4 Status Report

Project Title: Campus Network (CCP)

Instructor: Sir Fahad Irshad

Prepared By: Hafiz Ahmad Islam Bhatti (Project Manager)

Date: June 10, 2026.

Executive Summary:

Week 4 was dedicated to final network integration, outbound internet translation, and quality assurance testing to confirm all CCP requirements were met.

Key Accomplishments:

- **NAT Integration:** The Network Architect successfully configured Port Address Translation (NAT Overload) on the WAN interface, allowing permitted internal VLANs to reach the external simulated internet.
- **Baseline Performance Testing:** The QA Engineer executed the final test matrix.
 - Inter-VLAN routing (Student to Staff) passed.
 - Guest isolation (Guest to Staff drop) passed.
 - Guest DNS spoofing and external NAT restoration passed.

Project Status:

The GNS3 architecture is 100% stable and operational. All security, routing, and portal requirements have been verified. The team is currently finalizing the comprehensive documentation and recording the video demonstration for the final Week 5 handover.