Department of Computer Science
University of Management and Technology

Week 1 Status Report

Project Title: Campus Network (CCP)

Instructor: Sir Fahad Irshad

Prepared By: Hafiz Ahmad Islam Bhatti (Project Manager)

Date: May 12,2026.

Executive Summary:

Week 1 focused on project initiation, team organization, and foundational network design. The team successfully completed all assigned deliverables on schedule. We have established our communication channels, finalized our network blueprint, and ensured all required software resources are installed and ready for simulation.

Key Accomplishments This Week:

- **Project Management:** Finalized and signed the Team Charter. Developed the Risk Assessment Matrix to anticipate and mitigate potential hardware and logistical issues.
- **Network Architecture (Sultan):** Designed the IP Addressing Plan, defining subnets and static IPs for the Student (VLAN 10), Staff (VLAN 20), and Guest (VLAN 99) networks, as well as the Captive Portal Server.
- **Documentation & Design (Iqra):** Translated the IP plan into a formal Logical Topology Diagram using draw.io. Compiled the Resource Acquisition Report.
- **Infrastructure Setup:** Established the centralized GitHub repository for version control. The team has actively familiarized themselves with the platform, resulting in the commits tracking our progress and revisions.
- **Resource Acquisition:** Required tools (GNS3, Wireshark, and Ubuntu Server ISO) have been successfully downloaded and verified by the respective team members who will utilize them.

Current Issues or Blockers:

- **Blockers:** None
- **Risks Monitored:** We are actively monitoring the hardware requirements for GNS3 to ensure smooth simulation in the upcoming weeks, as outlined in the Risk Matrix.

Plan For Week 2:

Moving into Week 2, our focus will shift to "GNS3 Implementation & Basic Connectivity." The primary goals are:

- Build the physical topology inside GNS3 based on the logical diagram.
- Configure basic routing, switching, and VLAN tagging.
- Verify baseline connectivity between inter-VLAN devices